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Capital Program Highlights 
 Four (4) projects were completed in the second quarter of 2011:  

 West Ox Road/Fairfax County Parkway (Hunter Mill) 

 Mason Neck Trail 2A Walkway (Mount Vernon) 

 Tyler Street Walkway (Mason District) 
 Westmoreland St. Walkway from Temple Rodef Shalom to Chesterbrook Presbyterian 

Church (Dranesville District) 
  

(Tyler Street Walkway - photo courtesy of Fairfax County DPWES) 

 
 

 Twenty-four (24) projects are under construction:  

 I-495 Capital Beltway HOT Lanes (Countywide) 

 I-66 Pavement Rehabilitation (Providence, Springfield) 

 I-95 Fourth-Lane Widening (Lee, Mount Vernon) 

 Woodrow Wilson Bridge, Telegraph Road Interchange (Lee, Mount Vernon) 

 Route 29 @ Gallows Road (Providence) 

 Georgetown Pike/Swinks Mill Road Flashing Beacon (Dranesville) 

 Centreville Road Trail at Dulles Toll Road, Phase II (Hunter Mill) 

 Fairfax County Parkway EPG (Lee, Mount Vernon, Springfield) 

 Fairfax County Pkwy/Fair Lakes Blvd/Monument Dr. Interchange (Springfield, Sully) 

 Poplar Tree Road (Sully District) 

 Silverbrook Road @ Hooes Road (Mount Vernon) 

 Zion Drive (Braddock District) 

 Dulles Rail (Phase I) (Dranesville, Providence, Hunter Mill) 

 Seven Corners Transit Transfer Center (Mason) 

 Vienna Metrorail Staircase (Providence) 

 Backlick Road Walkway from Wilburdale to Braddock Road (Mason) 

 Beulah Road Trail, Segment D (Hunter Mill) 
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 Burke Center Parkway Walkway ( Braddock) 

 Columbia Pike Walkway Phase II (Mason) 

 Fox Mill Road Walkway (Hunter Mill) 

 Franconia Road Walkway, South Side, Governor’s Hill Dr. to Telegraph Rd. (Lee) 

 Lincolnia Road Walkway (Mason) 

 Pohick Stream Valley Trail (Braddock) 

 Prosperity Ave/Hilltop Drive Pedestrian Improvements (Providence) 
 

 Capital Beltway HOT Lanes PPTA  

 Overall construction is approximately 63% complete 

 Work to build the new HOT Lanes in the center of the Beltway is in progress. 

 The new W&OD and Wakefield Park bridges opened to pedestrian and bicycle traffic in 
June 2011. 

 A portion of Jones Branch Drive is closed at night time only, for sewer line relocation 
 
(Westpark DR. HOT Lanes Ramp - photo courtesy of VDOT MegaProjects) 

 
 The Beltway HOT Lanes are scheduled for completion in December 2012 

 For further information, http://www.vamegaprojects.com/ 
 
 I-95/I-395 HOT Lanes PPTA 

 In February, the Governor put forward a revised I-95/I-395 HOT Lanes plan, to facilitate the 
project moving forward 

 The revised project includes: 
o Constructing 2 new HOV/HOT lanes from Garrisonville Road in Stafford County to 

Dumfries 
o Widening 2 existing HOV lanes to 3 HOV/HOT lanes from Prince William Parkway to 

Edsall Road 
o Constructing a new HOV/Transit ramp to Seminary Road near Mark Center 

http://www.vamegaprojects.com/
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o Transit improvements, including Park-and-Ride Lots 
 
 Dulles Rail 

 Construction activities are underway along the entire 11-mile alignment of Phase 1 of the 
Dulles Corridor Metrorail Project from the West Falls Church Metrorail Station to the Dulles 
Connector Road, through Tysons and west to Wiehle Avenue in Reston. 

 Construction is 35% complete   
 

(photo courtesy of VDOT MegaProjects) 

 
 The SB Route 123 ramp to Route 7 is open to WB Route 7 only. This new pattern will be in 

effect for approximately three years.   

 The right lane of SB Route 123 from Scotts Crossing Road to the I-495 Beltway Inner Loop 
is closed, and will remain so for approximately two years. 

 Construction continues in the Dulles International Airport Access Highway median 

 For further information, http://www.dullesmetro.com/  
 

 Reston  – Wiehle Ave Station 

 The Reston East Park-and-Ride lot closed to commuters on April 2, 2011, to make way for 
the new 2,300 space garage for the Reston-Wiehle Ave. Station  

 On November 29, 2010, two bus routes and approximately 300 passengers were shifted to 
the Reston North Park-and-Ride 

 Bus service was enhanced at the Reston South Park-and-Ride via Route 585 

 50 parking spaces for commuters were allocated at Baron Cameron Park 

 The new Sunset Hills Interim Park-and-Ride lot, located on the corner of Sunset Hills Road 
and Town Center Parkway, opened on April 3. 

 New Route 555 began operating on April 3, 2011, and provides service between the Sunset 
Hills lot and West Falls Church Metrorail Station. Additional service will be provided on 
Route 505. 

http://www.dullesmetro.com/
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Special Programs Highlights 
 Pedestrian Program 

 Pedestrian Access and Safety 
o FCDOT staff continued reconciling major issues such as Fairfax County-DOJ ADA 

Settlement and changing FHWA and VDOT Design Standards.  
o FCDOT coordinates with groups such as the Trails and Sidewalks Committee, the 

Hunter Mill District Transportation Advisory Council, and the Burke Centre Parkway Task 
Force 

o FCDOT provided outreach at special events such as the Lee HS Special Education 
Conference, and the Live Well Employee Health & Fitness Day. 

 Street Smart 
o FCDOT worked with regional partners on the April 2011 Street Smart Pedestrian and 

Bicycle Safety Campaign 
o The twice-yearly campaigns utilize television, radio, print and bus advertising to promote 

safety awareness and responsibilities of drivers and pedestrians in both English and 
Spanish.   

o Safety brochures are also distributed in English, Spanish, Korean, Vietnamese, Chinese 
and Amharic. 

 Yield to Pedestrians Fine Signs 
o Fairfax County designates certain crosswalks for Yield to Pedestrians in Crosswalk $100 

- $500 Violation Fine signs. 
o As of 2011, FCDOT has installed and maintains over 1,800 of these signs at over 450 

intersections. 

 Trail/Bike Lane/Sidewalk Waivers 
o FCDOT processes and coordinates waivers with the Trails and Sidewalks Committee, 

DPWES and DPZ. 
 

 Bicycle Program 
 On-Road Bike Lane Initiative 

o FCDOT and VDOT are developing new bike lane projects as part of the 2011 summer 
repaving program. 

o Routes under consideration include: Soapstone Drive, Sleepy Hollow Road, Lewinsville 
Road, Sully Park Drive, and Route 123 (Dolly Madison Drive). 

o Plans for Gallows Road Phase II Bike Lanes, funded by 2007 County Bonds, were 
finalized and construction is anticipated in late 2011. 

 Increase and Enhance Bicycle Parking 
o 150 new bicycle racks and 30 new bicycle lockers were purchased and are currently 

being installed countywide. 
o In coordination with Comstock Partners, FCDOT is designing a “state of the industry” 

secure bicycle parking room at the proposed Reston-Wiehle Ave. Station including 200 
spaces, bicycle retail use, and future bicycle sharing. 

o Stringfellow Road Park-and-Ride Lot expansion is under design, including secure, 
covered bicycle parking for over 100 bikes and enhanced trail and sidewalk connections. 

o Fairfax County bicycle parking guidelines, standards, and specifications will be released 
soon, providing guidance to developers and government agencies. 

 Bicycle Master Plan 
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o Phase I focuses on the greater Tysons area including segments of McLean, Merrifield, 
and Vienna, and will go before the PC and BOS in late 2011. 

o Phase II will encompass the rest of Fairfax County. Work began in April 2011, with a 
study duration of 18 months. 

 Bobann Drive Bikeway 
o One mile of paved, 10-foot wide shared use path from Wharton Lane to Stringfellow 

Road, providing access to the expanded Stringfellow Road Park-and-Ride Lot. 
 Bike the Sites Map 

o FCDOT is creating a family-friendly bicycle route map centered around historic sites in 
the western area of the County. 

o Funded with a Federal Transportation Enhancement grant, the project is scheduled for 
completion in 2011. 

 Bicycle Route Signage 
o Routes include three locations in the Dranesville District, the Fairfax County Parkway, 

and the GMU-Fairfax City-Vienna Metrorail Station Bike Route 

 Outreach, Education and Events 
o FCDOT, with private sector and County agencies, continues to sponsor the region’s 

“Bike to Work Day” with nine pit stop locations within the County. 
 

 Traffic Operations (TOS) 

 The Traffic Management Plan (TMP) for the Capital Beltway HOT Lanes and other Northern 
Virginia Megaprojects aims to reduce congestion during construction 
o Safety Service Patrollers assist motorists and law enforcement/emergency personnel 

with incident management 
o Public outreach provides real-time traffic information, and promotes transit options and 

subsidies 
o The VDOT Operations Center proactively manages incidents within construction work 

zones 

 County staff has studied approximately 15 intersections and roadway segments for signals, 
signage, marking, traffic control devices or other improvements  

 County staff is working with VDOT on potential I-66 Active Traffic Management (ATM) 
solutions to address the heavy congestion that routinely occurs 

 TOS continues to work with VDOT and WMATA on the development of a Parking 
Occupancy Sign project to collect parking occupancy data at the Vienna Metrorail Station 
and display the information along I-66. 

 TOS has assembled a task force to participate more actively with VDOT on the development 
of project applications for HSIP funds.  The HSIP program is intended to identify projects for 
locations with a history of accidents. 

 The Board requested an amendment to County Code to develop guidelines for the operation 
of golf carts on public roadways within residential areas.  82-13 is scheduled for public 
hearing on July 26, 2011.   

 Traffic Calming Program 
o Seven traffic calming projects were initiated for study: Camden Street, Cherry Tree 

Drive, Colvin Forest Drive, Dunn Meadow Road, Washington Avenue, Manchester 
Lakes Drive, and Garland Drive 

o One project was approved by the Board for installation:  Dominion Way 
o One “$200 Fine for Speeding” sign request was received:  Donegal Lane 
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o Four “Watch for Children” sign requests were received:  Donegal Lane, Fairfax Station 
Road, Myterra Way, and Hardwood Place 

o Six “Watch for Children” signs were approved by the Board for installation:  Briar Ridge 
Court, Franklin Park Road, Kirby Road, North Chambliss Street, Park Road, and Valley 
Wood Road 

o One Through Truck Restriction request was received for study:  Reston Avenue 

 Signage, CPD and RPPD Programs, and General Parking 
o One inquiry and one request for a community parking district (CPD), and one public 

hearing for a CPD 
o 330 CPD signs have been eliminated throughout the County, most within large area 

CPDs, in an effort to reduce future maintenance costs. 
o The Residential Permit Parking District (RPPD) program received 14 inquiries, 

conducted seven parking studies, and three petitions were issued.  
o The RPPD program issued more than 5,800 renewal permits/passes in May/June in 

addition to issuances for new residents throughout the County. 
o Launched enhanced RPPD web information pages and online form for 24/7 RPPD 

permit applications. 
o Under general parking, eight new requests and three field reviews were conducted on 

roadways requesting parking changes. 
o The Board requested an amendment to County Code to impose parking restrictions in 

non-residential areas.  82-5-37.1 is scheduled for public hearing on July 26, 2011. 
o BRAC 133’s parking study is complete in preparation for Mark Center occupation and 

possible temporary to permanent RPPD requests. 
o The County’s annual sign inventory program has been completed. 

 
Tysons Corner Planning Studies 

 The Tysons Corner Comprehensive Plan Amendment was approved by the BOS on June 22, 
2010. By 2050, the plan envisions Tysons as home to up to 100,000 residents and 200,000 
jobs. Since the plan was designed to take advantage of the four new Metro stations coming to 
Tysons Corner in 2013, 75 percent of future growth will be within a half mile of these stations.   

 Tysons Corner will be transformed into a walkable, green, urban center based on the plan 
approved by the BOS and the associated Zoning Ordinance for Tysons. The Board also 
adopted 20 follow-on motions to guide implementation of the plan.  These follow-on motions 
included direction to conduct several studies, noted below, that have been or soon will be 
initiated. 

 The Tysons Circulator Study, which will examine how the circulator system envisioned in the 
plan could be implemented, is currently underway. An RFP was issued in December 2010 and 
the contract was awarded in March  2011. Peer system review is underway, and Goals and 
Objectives have been developed. 

 The Dulles Toll Road (DTR) Ramps Study will look at ramp connections between the DTR and 
Tysons that will help move traffic in and out of Tysons Corner. A contract was awarded, and 
data collection is underway for operational and preliminary design study.  

 The Grid of Streets study will look at how Tysons can be transformed into a walkable urban 
center through redevelopment of land and a corresponding grid of streets that would offer 
alternative streets for travel within Tysons. A planning level study is complete and further study 
of operations and preliminary design is planned to follow the DTR Ramps Study. 
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 The Tysons Metrorail Station Access Management Study (TMSAMS) hosted four public 
meetings in March 2011. Recommendations will be forthcoming in the 3rd quarter of 2011 and a 
final public meeting will be held. 

 
Transit 
 Bus Stop Improvement Program 

 A comprehensive inventory and study of all bus stops in Fairfax County identified 
undesirable bus stop conditions for priority action. 

 The Board identified $2.5 million from the general fund and $7.75 million in the 2007 
Transportation Bond for improvements to the priority stops identified in the study. 

 127 sites have been completed since implementing the bus stop improvement program. 
There are currently 15 sites in project development, 66 in design, 13 in land acquisition and 
27 under construction. 

 
 Bus Shelter Advertising Program 

 FCDOT is engaged in a public/private partnership to improve bus stops, which is expected 
to raise revenues through the sale of advertising space on bus shelters.  The contractor will 
sell advertising space to subsidize construction, maintenance, and operation of bus shelters, 
and will share a percentage of the surplus revenues with the County.  The contract was 
awarded in July 2010. 

 FCDOT recently received permits for 33 locations, to retrofit existing shelters with 
advertising. Of these, 30 retrofits have been completed. 

 
 Fairfax Connector Bus 

 Fairfax Connector has added 139 new “Clean Diesel” transit vehicles to the fleet, which are 
low-floor and more easily accessible than the older vehicles 

 24 older buses have been re-built, so that additional service life can be realized. 

 Fairfax Connector has ordered 19 expansion buses to be used for BRAC and Transit 
Development Plan-related service changes.  Fairfax Connector ordered 12 buses which will 
replace existing buses that have reached their retirement age in FY2012.  All 31 buses are 
Mini-Hybrid buses. 

 In 2011, Fairfax Connector will complete a retrofit of the heating system at West Ox to utilize 
methane gas from the I-66 landfill to heat 66 percent of the facility. 

 
 Transit Studies 

 The Countywide Transit Network Study will plan a long-term efficient, high-quality transit 
system for the County’s growing population and employment.  An RFP was advertised in 
June 2011 and it is anticipated that a consultant will be on board in Fall. 

 FCDOT is studying locations along the Route 1 corridor for a transit transfer center.  The 
transit center would incorporate Route 1 revitalization area enhancements, and could 
include a community amenity. 

 
Marketing and TDM 
 Telework and Outreach 

 The Fairfax County government telework program currently has 1,423 employee 
participants. 
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 The Fairfax County Transportation Services Group (FCTSG) partners with major employers, 
developers and multi-family complexes to promote and encourage alternative commute 
options.  To date approximately 430 employers have implemented trip reduction programs 
(or indicated interest in), which can include alternative work schedules, shuttles to transit 
stations, formal and informal telework programs, transit subsidies (including pre-tax), 
providing free or premium parking to carpools and vanpools, or comprehensive bike/walk 
programs. FCTSG maintains a database of over 200 residential communities to whom it 
provides marketing support and assists with TDM program implementation and monitoring. 

 FCTSG also supports the Congestion Mitigation Programs for BRAC, Dulles Rail and HOT 
Lanes construction by coordinating employer and community outreach with regional 
partners, including MWCOG (Commuter Connections),  VDRPT, VDOT, DATA, TyTran and 
TAGS. 

 
 Special Populations Transportation (SPOT) 

 Seniors On-The-Go! and TaxiAccess are two user-side subsidy taxicab programs managed 
by FCDOT’s Special Populations Transportation programs (SPOT). 

 Seniors On-the-Go! has over 5,100 registrants since the program’s inception in 2001. More 
than 734 coupon booklets were sold during the final quarter of FY2011 with a street value of 
$ 24,222. 

 TaxiAccess has 618 registrants since the program’s inception in 2007.  114 coupon booklets 
were sold during the final quarter of FY2011, with a street value of $ 3,762. 

 The SPOT staff also continued distributing free Senior SmarTrip cards to older adults for use 
on the local fixed route transit system (bus and rail). Since inception, Senior SmarTrip cards 
have been distributed free to over 634 seniors. 

 These programs have been transferred to Neighborhood & Community Services, so FCDOT 
will remove them from the next quarterly report. 

 
 Transportation Demand Management (TDM) and Mixed-Use Development 

 The County has integrated TDM strategies into the land development process and is 
working to formalize this program.  TDM proffers promote alternatives to single occupant 
vehicle trips.  These proffers contain commitments to provide TDM services, goals for 
percentage trip reduction, and remedies or penalties for non-attainment of proffered goals.  

 A consultant study on integrating TDM into the land use and approval process is near 
completion: data collection, research and draft reports have been completed, and 
recommendations for TDM and parking in transit areas were presented to the PC and BOS 
transportation committees in November 2010.  Application of the study recommendations 
will lead to more effective TDM strategies and formalized arrangements for TDM proffers.  

 Preliminary findings from the TDM study were used to inform staff recommendations for the 
TDM and Parking sections of the draft Comprehensive Plan text prepared for the Tyson’s 
Corner Committee of the Planning Commission. 



Completed Projects List

June 2011

Rt Project Description District Completion Date

0001 Richmond Highway Public Transp. Initiative (Phase 1) MV, LE Oct-07

0007 Leesburg Pike/Glen Carlyn Road MA Apr-10

0007 Leesburg Pike/Magarity Road DR, PR Apr-10

0007 Leesburg Pike/Dranesville Road DR Apr-10

0007 Leesburg Pike @ Magarity Road DR, PR Nov-08

0028 Route 28 @ New Braddock Road SU Sep-09

0028 Route 28 @ Willard Road PPTA SU Dec-09

0028 Route 28 @ Frying Pan Road PPTA HM, SU Dec-09

0050 Lee Jackson Highway Walkway SP Apr-10

0050 Arlington Boulevard/Olin Drive MA Apr-10

0050 Route 50 Pedestrian Bridge MA Jun-09

0123 Dolley Madison Boulevard/Great Falls Street/Lewinsville Ro DR Apr-10

0123 Dolley Madison Boulevard @ Ingleside Avenue DR Dec-09

0123 Route 123 @ Waverly Way DR Aug-10

0193 Georgetown Pike/Walker Road DR Dec-09

0193 Georgetown Pike Stone Rubble Masonry Signs DR Jul-10

0193 Georgetown Pike Walkway (Phase I) DR Jul-10

0236 Route 236 @ Beauregard Street MA Jan-09

0236 Route 236 from Lake Drive to Pickett Road MA, BR, PR Jun-08

0236 Route 236 @ Braddock Road WB MA Nov-09

0236 Route 236 @ Braddock Road EB MA Nov-09

0236 Little River Turnpike/Backlick Road MA Apr-10

0242 Mason Neck Trail 2A MV May-11

0244 Columbia Pike Walkway MA May-09

0608 West Ox Road @ Monroe Street HM Apr-08

0608 West Ox Road from Penderbrook Drive to Ox Trail SU, PR Jul-08

0613 South Van Dorn Sidewalk LE Apr-09

0620 Braddock Road at Thomas Jefferson HSS&T MA Jun-09

0620 Braddock Road/Guinea Road BR May-11

0620 Braddock Road @ Route 236 MA Sep-08

0620 Braddock Road/Wakefield Chapel Road BR Oct-10

0620 Braddock Road @ Route 123 SP Jun-09

0630 Quander Road Walkway MV Aug-09

0633 South Kings Highway @ Harrison Lane LE Aug-10

0643 Burke Centre Parkway at Roberts Parkway BR Jul-10



Rt Project Description District Completion Date

0651 Guinea Road @ Falmead Road BR Sep-10

0653 Roberts Road Walkway BR Apr-10

0657 Centreville Road from West Ox Road to Frying Pan Road HM, SU Jun-10

0657 Centreville Road Trail at Dulles Toll Road HM, DR Feb-08

0662 Stone Road from Route 29 to Awbrey Patent Drive SU Apr-08

0668 McLearen Road Walkway HM Apr-10

0674 Hunter Mill Road Walkway PR Aug-09

0676 Clarks Crossing Road Walkway HM Jul-09

0681 Walker Road Trail (Walkway) DR Jul-10

0684 Spring Hill Road from Route 7 to International Drive PR, HM Aug-10

0693 Westmoreland Street Walkway DR Jun-11

0693 Westmoreland On-Road Bike Lanes DR Aug-08

0694 Lewinsville Road/Balls Hill Road DR Apr-10

0696 Wolftrap Road Walkway PR Apr-10

0701 Sutton Road Walkway PR Oct-10

0783 Edgelea Road Walkway PR Oct-10

0795 Tyler Street Walkway MA Apr-11

0824 Tuttle Road Trail SP Dec-09

1332 Huntington Avenue @ Fenwick Drive MV Aug-08

1723 Jefferson Avenue Walkway PR Apr-10

1898 Beverly Road @ Fleetwood Road DR Aug-09

3664 Lido Place Walkway PR Aug-09

4701 Colts Neck Road Walkway (South Lakes Drive to Winterthu HM Oct-10

4720 Soapstone Drive Walkway (Sweetbay Lane to Glade Drive) HM Jul-09

7100 Fairfax County Parkway @ West Ox Road HM, SU Apr-11

7100 Fairfax County Parkway @ Sunrise Valley Drive HM Mar-11

7702 Tall Timbers Drive SP Oct-07

XXXX Burke Centre VRE Parking Expansion BR Nov-08

XXXX West Falls Church Bus Canopy DR Jan-10

XXXX West Ox Bus Operations Center SP Oct-08

XXXX Huntington Metro Parking Expansion MV Aug-08



FCDOT Staff      

CL = Caijun Luo 

CWS = Charlie Strunk   

DPWES = Dept. of Public Works & Env. Services 

EAI = Beth Iannetta 

GM = Guy Mullinax  

JYR = Jane Rosenbaum   

KLM = Karyn Moreland 

KPR = Kinnari Radadiya   

SAN = Seyed Nabavi  

SLC = Smitha Chellappa 

SSS = Sung Shin 

TB = Tad Borkowski     

WPH = Bill Harrell 

 

Status       

Bid Ad 

Complete 

Construction* 

Design 

Inactive 

On Going 

On Hold 

Project Initiation 

ROW = Land Acquisition 

Study 

Terminated 

Utilities = Utility Relocation 

 

 

 

 

* Construction phase begins when design and ROW are 

complete, and may include pre-advertisement activities,  

bid advertisement, and contract award. 

 

Funding Source        

ARRA = American Recovery & Reinvestment Act of 2009 

C & I = Commercial and Industrial Tax 

CMAQ = Congestion Mitigation & Air Quality 

County Bonds = Fairfax County 4-Year Transportation Plan 

GCRP = Governor’s Congestion Relief Program 

HSIP = Highway Safety Improvement Program (formerly HES) 

NVTC = Northern Virginia Transportation Commission 

NVTD Bonds = Northern Virginia Transportation District Bonds 

OPN Funds = Open Container Program  

Primary = Primary 6-Year Program 

RSTP = Regional Surface Transportation Program 

Secondary = Secondary 6-Year Program 

TAC Spot = Transportation Advisory Commission Spots 

TIIF/WMATA = Transit Investment & Infrastructure Fund 

VNDIA = Virginia National Defense Industrial Authority 

 

Other        

CIM = Community Information Meeting 

CMD = Construction Management Division 

COG = Council of Governments 

CTB = Commonwealth Transportation Board 

DTR = Dulles Toll Road 

FHWA = Federal Highway Administration 

FY = Fiscal Year 

MOA = Memorandum of Agreement 

N/A = Not Available, or Not Applicable 

N/R = Not Required 

NTP = Notice to Proceed 

PFI = Preliminary Field Inspection  

PNR = Park-and-Ride 

PPTA = Public-Private Transportation Act 

RFP = Request for Proposal 

VDOT = Virginia Department of Transportation 
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Total Project 

Cost 

Amt in 

BOS's 4-Yr 

Plan

All Other 

Funds

D
Apr-05

C

R

U
Mar-08

C

C
May-08 Dec-12

C

D
Jun-09 Dec-10

J

R N/A N/A

U

C
Apr-11 Nov-12

C

D

Dec-10 to 

May-11

Jun-13 to 

Dec-12
CΔ

R N/A N/A

U N/A N/A

C N/A N/A

D
Nov-05 Dec-11

C

R TBD TBD

U TBD TBD

C
2013 TBD

D
Oct-00 Jun-02

J

R
Dec-05 Dec-06

J

U
Dec-05 Dec-06

J

C
Sep-07 Sep-11

C

D Sep-96
J

R
J

U
J

C 2001 2012
C

D Jun-97
J

R N/A N/A

U N/A N/A

C May-08 Dec-12
C

D Feb-11 TBD
C

R TBD TBD

U TBD TBD

C 2012 TBD

D Mar-06 TBD
C

R Jul-10 TBD
C

U TBD TBD

C TBD TBD

D Nov-08 Aug-11 to 

Nov-11
DΔ

R May-11 to 

Sep-11

Jan-12 to 

Mar-12
Δ

U TBD TBD

C Mar-12 to 

Jun-12

Dec-12 to 

Mar-13
Δ

D Dec-08 Mar-12 to 

Mar-13
DΔ

R May-11 to 

Nov-11

Jan-12 to 

Jun-12
Δ

U TBD TBD

C May-12 to 

May-13

Jul-13 to 

May-14
Δ

D Feb-04 Dec-07
J

R Jan-07 Oct-08
J

U May-08 Jun-11
C

C Mar-11 Jun-13
C

D  Nov-06 Jul-11
C

R Apr-11 Nov-11
C

U TBD TBD

C Dec-11 Feb-13

D Oct-09 Oct-11 to 

Mar-12
DΔ

R TBD TBD

U TBD TBD

C Dec-11 to 

May-12

Feb-12 to 

Aug-12
Δ

6 SP, SU, 

BR

Route 29: Widen to 3 lanes on NB Route 29 from 

Legato Road to Shirley Gate Road

COUNTY $4.000 $4.000

$1,000.000

$54.500

$0.750

$0.750

2

I-95 Woodrow Wilson Bridge & Interchanges: 

Design, right-of-way acquisition, environmental 

mitigation and construction of new drawbridge (bascule) 

span over the Potomac River including reconstruction 

of 7.5 miles of the Capital Beltway (I-95/I-495) and 4 

interchanges, 2 in VA and 2 in MD

VDOT, MDSHA, 

FHWA

$20.300HM, PR, 

SP, SU

$34.082

$122.411

$2,444.000

3

VDOT

Status Key: J=Complete;C=On Schedule;D=Behind Schedule;Δ=Change Since Previous Report;O=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Status

2 PR

P
a
g

e
 

N
u

m
b

e
r

I-66 from I-495 Capital Beltway to Route 15 in 

Haymarket:  I-66 Multi-modal Transportation and 

Environmental Study

Lead Agency P
h

a
s

e

($ in Millions) End DateStart Date

1 $1,654.397VDOT

D
is

tr
ic

t

Interstate & Primary Road Projects (listed numerically by route number)

Project Description

I-495, Capital Beltway HOT Lanes (PPTA Project): 

Install 2 HOV/HOT lanes each direction from 

Springfield Interchange to the Dulles Toll Road

BR, MA, 

PR, DR

$17.079

$1,654.397

VDOT

$48.000 $70.000VDOT

$2,444.000

$122.411

$0.750

$4.400

I-95/I-395 HOT Lanes: Add one HOV/HOT lane (3 

total) from Edsall Road to Prince William Pkwy, extend 

2 HOV/HOT lanes to Stafford County, Construct 

HOV/Transit ramp at Seminary Road,

Construct new Park and Ride Lots

VDOT

$28.574$7.500

$128.085

$20.300

$0.750

COUNTY

Route 29 from Stevenson Street to Forum Drive: 

Construct segments of a new shared-use path and 

provide connection to existing trail on the west side of 

Route 29

COUNTY

$3.415

$132.188VDOT $132.810

$1,000.000

Route 29 @ Gallows Road: Widen Route 29 to 6 

lanes from I-495 to Merrilee Drive, and widen Gallows 

Road to 6 lanes from Gatehouse Road to Providence 

Forest Drive

SP, BR

7

$23.000

MA Arlington Boulevard @ Graham Road: Install a 4-foot 

wide raised median on Graham Road

COUNTY7

$128.085

PR

5

6

1

3

4

Leesburg Pike @ Towlston Road: Add a left turn lane 

from NB Towlston Road to WB Route 7 (Leesburg 

Pike)

Richmond Highway Public Transportation Initiative 

(Phase 2): Route 1 (Richmond Hwy) corridor 

improvements from Fort Belvoir to the Huntington 

Metro Station, to support enhanced BRT bus service 

including pedestrian access improvements, bus 

shelters and sidewalks

LE, MA

5

DR

LE, MV

4 LE, MV, 

MA

COUNTY

VDOT

I-95/395/495 Interchange Modifications Phase VIII 

(Mixing Bowl): Construct HOV/HOT connections 

between I-95/I-395/I-495

LE, MV

PR, SP I-66 from Capital Beltway to Route 50: Pavement 

rehabilitation

I-95 from Newington Interchange to Prince William 

County Line: Construct a fourth lane in both directions

VDOT

Vienna Metro Enhanced Transit Access (I-66 Bus 

Ramp): Construct bus ramp to increase accessibility to 

Vienna Metrorail Station for transit vehicles

LE, MV
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June 2011 Status Report on the Board's Four-Year Transportation Program for 

FY 2008 Thru FY 2011

Total Project 

Cost 

Amt in 

BOS's 4-Yr 

Plan

All Other 

Funds

Status Key: J=Complete;C=On Schedule;D=Behind Schedule;Δ=Change Since Previous Report;O=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusP
a
g

e
 

N
u

m
b

e
r

Lead Agency P
h

a
s

e

($ in Millions) End DateStart DateD
is

tr
ic

t

Interstate & Primary Road Projects (listed numerically by route number)

Project Description

D Nov-10 Dec-11
O

R May-11 to 

Sep-11

Dec-11 to 

Apr-12 Δ
U TBD TBD

C Jan-12 to 

Jun-12

Nov-12 to 

Apr-13
Δ

D May-10 Jan-11
J

R N/A N/A

U N/A N/A

C Feb-11 Jun-11

D Mar-08 TBD

R TBD TBD

U TBD TBD

C TBD TBD

D Aug-08 Aug-10
J

R N/A N/A

U N/A N/A

C Mar-11 Jul-11
C

D Jul-08 May-12
C

R Aug-11 Mar-12
C

U TBD TBD

C May-12 Aug-13

D Jul-05 Dec-10
J

R Mar-06 Sep-06
J

U Jun-11 Jul-11
C

C  May-11 to 

Aug-11

 Aug-11 to 

Dec-11
Δ

D Jan-10 Apr-11 to 

Jul-11
DΔ

R N/A N/A

U N/A N/A

C N/A N/A

D Mar-00 Feb-04
J

R Jun-10 Oct-10
J

U Oct-10 Jan-11
J

C Nov-08 Jul-12
C

D Oct-01 Jun-10
J

R Sep-05 Dec-10
J

U Mar-07 Dec-10
J

C May-10 Oct-13
C

D Feb-11 Feb-13
C

R TBD TBD

U TBD TBD

C Apr-13 Jan-14

D Nov-10 Feb-12
C

R Apr-12 Dec-12

U TBD TBD

C Apr-13 Dec-13
C

D Mar-10 Sep-11 to 

Nov-11
DΔ

R TBD TBD

U TBD TBD

C Oct-11 to 

Dec-11

Aug-12 to 

Oct-12
Δ

D Jul-10 May-11 to 

Jun-11
DΔ

R N/A N/A

U

C  Jul-11 to 

Aug-11

Dec-11 Δ
D Aug-10 Nov-12

C

R Jan-12 Sep-12

U TBD TBD

C Jan-13 Sep-13

$2.419

COUNTY

Guinea Road Culvert: Replace culvert over Long 

Branch

COUNTY

VDOT

$0.800

$0.500

VDOT

Gambrill Road/Pohick Road: Install right turn lane on 

SB Gambrill Road

COUNTY

Fox Mill Road/Monroe Street: Install right turn lane on 

WB Fox Mill Road and add pedestrian improvements

Fairfax County Parkway from Route 29 to Braddock 

Road:  Add SB auxiliary lane

Fairfax County Parkway / Fair Lakes Boulevard / 

Monument Drive Interchange:  Construct interchange 

and intersection improvements from I-66 to Route 50

13

$177.450

$1.000 $1.000COUNTY

HM

$89.726

11 Fairfax County Parkway (EPG): Construct 4-lane 

divided, limited access highway within 6-lane ROW 

from Rolling Road/Franconia-Springfield Parkway to 

Fullerton Road, including 4 interchanges

SP, MV, 

LE

12

SP, SU12 $69.660

$0.850

$0.500

$0.800

$2.626

$0.850

11

10 Colts Neck Road from South Lakes Drive to Hunters 

Woods Shopping Center: Construct sidewalk on west 

side of Colts Neck Road

BR

HM

Danbury Forest Drive/Braddock Road/Wakefield 

Chapel Road Intersection Study: Study feasibility of 

intersection improvements

COUNTY

COUNTY

COUNTY

COUNTY

FHWA

COUNTY

COUNTY

$0.001

$0.900PR

$5.000

$0.366

$177.450

DR

Secondary Road Projects (listed alphabetically by project name)

8 VDOT

$0.900

$0.500

$0.250

$0.001

$0.500

Route 123 @ Jermantown Road: Construct right turn 

lane from SB Route 123 onto WB Jermantown Road

Georgetown Pike/Swinks Mill Road: Install flashing 

beacon warning signal

10

9 MA Braddock Road @ Backlick Road: Install additional 

second left turn lane on WB Braddock Road

8

$0.200$0.200

$5.000

$0.250

$0.366

14

13

Hunter Mill Road/Mystic Meadow Way: Reconfigure 

intersection with roundabout and new 

pedestrian/bicycle facilities

Cinder Bed Road @ Newington Road: Intersection 

Improvements

9 Centreville Road Trail @ Dulles Toll Road (Phase II): 

Install pedestrian improvements and traffic signal 

modifications to cross Centreville Road at the Dulles 

Toll Road Interchange

HM

MV

SP

14 PR

BR

MV, SP
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June 2011 Status Report on the Board's Four-Year Transportation Program for 

FY 2008 Thru FY 2011

Total Project 

Cost 

Amt in 

BOS's 4-Yr 

Plan

All Other 

Funds

Status Key: J=Complete;C=On Schedule;D=Behind Schedule;Δ=Change Since Previous Report;O=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusP
a
g

e
 

N
u

m
b

e
r

Lead Agency P
h

a
s

e

($ in Millions) End DateStart DateD
is

tr
ic

t

Interstate & Primary Road Projects (listed numerically by route number)

Project Description

D Jun-10 TBD
C

R Dec-12 to Jul-

11

2013 to 

2011
Δ

U 2013 2014

C 2014 TBD

D Feb-08 Jan-11 to 

Mar-12
DΔ

R May-11 to 

Jul-11

Dec-11 to 

Mar-12
Δ

U Mar-11 to 

Aug-11

Dec-11 to 

Sep-12
Δ

C Feb-12 to 

Sep-12

Oct-13 to 

Jun-14
Δ

D Mar-07 May-11
J

R Sep-10 May-11

U Feb-11 TBD
O

C Jun-11 Jul-13

D May-10 Jan-11
C

R TBD TBD

U TBD TBD

C Jun-11 Jul-11 $
D TBD TBD

R TBD TBD

U TBD TBD

C TBD TBD

D May-07 Nov-10
J

R Mar-10 Oct-10
J

U Dec-10 May-11
C

C Feb-11  Jun-12
C

D Sep-10 Jun-11
C

R N/A N/A

U TBD TBD

C Jun-12 Dec-12
C

D Aug-07 Jan-11
J

R N/A N/A

U N/A N/A

C Apr-11 Nov-11
C

D Jul-02 Sep-03
J

R Dec-03 Oct-05
J

U Mar-06 Oct-07
J

C Dec-08 Aug-10
J

D Jul-04 Dec-10
J

R Apr-10 Jul-11
C

U Jul-09 TBD
C

C Jul-12 Dec-13

D Sep-09 Dec-12
C

R Jun-10 TBD
C

U TBD TBD

C Jan-13 Dec-13

D Mar-04 Dec-08
J

R Dec-08 Jun-11
C 

U TBD TBD

C Sep-11 Nov-11

D Jul-10 Aug-11 to 

Nov-11
DΔ

R TBD TBD

U TBD TBD

C Nov-11 to 

Feb-12

Apr-12 to 

Jun-12
OΔ

D Nov-08 to 

Mar-11

Jan-12 to 

Sep-12
CΔ

R TBD to     

Jan-12

TBD to    

Nov-12
Δ

U TBD TBD

C TBD to    

Dec-12

TBD to    

Sep-13
Δ

$80.00016 LE, MV Mulligan Road from Route 1 to Telegraph Road: 

Construct/widen to 4 lanes and extend from Route 1 to 

Telegraph Rd (Woodlawn Rd replacement & Old Mill 

Rd Extension); Widen Telegraph Rd to 4 lanes from 

Beaulah St to Leaf Rd

FHWA $80.000

18 MV Saratoga Park-N-Ride Facility: Develop park-n-ride 

facility

VDOT

$46.000$69.924 $37.000

$1.300$3.370

$0.88021 DR

$0.400

$0.230 $0.880

$0.900

LE $10.500

PR, HM

COUNTY

VDOT

Walker Road: Install road diet features and access 

lanes at business district intersections south of 

Georgetown Pike

DR

20

Telegraph Road from South Van Dorn Street to 

South Kings Hwy: Widen to 4 lanes and add 

pedestrian improvements

Stringfellow Road from Route 50 to Fair Lakes 

Boulevard: Widen to 4 lanes

VDOT

COUNTY

Tysons Priority Access Improvement Projects: 

Sites 1-7 & 9: Construct missing links in the pedestrian 

circulation systems at eight locations in Tysons Corner

Westmoreland Street @ Haycock Road: Install right 

turn lane and concrete sidewalk along the west side of 

Westmoreland Street from Haycock Road to Temple 

Rodef Shalom

21

$10.000

$6.500Poplar Tree Road from Braddock Ridge Drive to 

Sequoia Farms Drive: Widen to 4 lanes

$2.294

Spring Hill Road from Route 7 to International Drive: 

Widen to 4 lanes

Silverbrook Road @ Hooes Road: Intersection 

Improvements to configure turn lanes on WB 

Silverbrook Road approach

$3.000 $3.000

VDOT

SU Lee Road Culvert: Extend existing drainage structure 

and widen pavement from 500' S of culvert to Penrose 

Place

Lorton Road/Furnace Road from Silverbrook Road 

to Route 123: Widen to 4 lane divided section 

including on-road bike lanes, shared use path, low 

impact development practices, bridge crossings and 

wide median in Laurel Hill area

$4.541

COUNTY

$0.050$1.500

$0.050COUNTY

$20.000$40.000

$0.050

VDOT15

COUNTY

17 SU

DR

Old Dominion Drive @ Spring Hill Road: Extend 

shoulder and relocate/modify ditch
16 DR

COUNTY

$0.350

$5.500COUNTY

$10.900

Old Dominion Drive @ Towlston Road: Extend 

shoulder and relocate/modify ditch

19 SU, SP

MV

$10.900

$0.350COUNTY18

19 PR, HM

20

17

15 MV
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June 2011 Status Report on the Board's Four-Year Transportation Program for 

FY 2008 Thru FY 2011

Total Project 

Cost 

Amt in 

BOS's 4-Yr 

Plan

All Other 

Funds

Status Key: J=Complete;C=On Schedule;D=Behind Schedule;Δ=Change Since Previous Report;O=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusP
a
g

e
 

N
u

m
b

e
r

Lead Agency P
h

a
s

e

($ in Millions) End DateStart DateD
is

tr
ic

t

Interstate & Primary Road Projects (listed numerically by route number)

Project Description

D Apr-08 Mar-11
J

R Jul-10 Feb-11
J

U May-11 Jun-11
C

C Apr-11 Mar-12
C

D Apr-05 Jun-10
J

R Jan-08 Nov-08
J

U Feb-08 Jan-10
J

C Jan-09 Jul-13
C

D N/A N/A

R N/A N/A

U N/A N/A

C Mar-08 Sep-11
C

D TBD TBD

R TBD TBD

U TBD TBD

C TBD TBD

D TBD TBD

R TBD TBD

U TBD TBD

C TBD TBD

D Jan-07  Oct-10
J

R N/A N/A

U Jun-10 Dec-10
J

C May-11 to 

Mar-11

Dec-11
CΔ

D Apr-08 TBD
C

R TBD TBD

U TBD TBD

C TBD TBD

D Apr-08 TBD
C

R TBD TBD

U TBD TBD

C TBD TBD

D Jun-09 Feb-11
J

R N/A N/A

U N/A N/A

C Apr-11 Oct-11
C

Program Totals $8,898.56 $121.980 $8,792.22

COUNTY

COUNTY

25

24

Stringfellow Road Bus Transfer Facility: Provide 3 

additional bus bays (total of 6) and a transit center 

facility, with bicycle facilities

Northern Virginia Community College Transit 

Center: Construct transit center with up to 4 bus bays 

and amenities such as shelters and lighted kiosks

$2.000

$4.000COUNTY

26

25 SU Stringfellow Road Park & Ride Lot Expansion: 

Construct an additional 300 spaces north of the 

existing 387 space facility

PR Vienna Metrorail Staircase: Add new staircase from 

platform to mezzanine at Vienna Metro Station

$1.510

$1.000 $1.000

WMATA

COUNTY

$4.000

$2.000

SU

MA Seven Corners Transit Transfer Center: Construct 

transit transfer center at the Seven Corners Shopping 

Center; Improvements to existing bus stops

$1.500

$1.182 $1.000

$1.500

24 BR

23

DR, HM

BR, SP

23 $6.000$6.000

George Mason University Transit Center: Construct 

transit center with up to 10 bus bays and amenities 

such as shelters and lighted kiosks

COUNTY $1.000

Fairfax Connector - Herndon Bus Garage Facility 

Rehab (Phase 2):  Rehabilitation and repair to upgrade 

the existing bus garage

COUNTY

$1.000

BR22

22 DR, PR, 

HM

Dulles Rail (Phase I): Improvements from West Falls 

Church Station to Wiehle Avenue

$1.000$1.700

MWAA $2,740.000

Transit Projects (listed alphabetically by project name)

$2,740.000

COUNTYZion Drive: Improve the horizontal curve at Zion 

Baptist Church
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Design

Land Acquisition

Utility Relocation

Construction

I-495 I-495, Capital Beltway HOT Lanes (PPTA Project)

Install two HOV/HOT lanes in each direction from the Springfield Interchange to the Dulles 
Toll Road

Construction

FCDOT Staff: WPH

District(s): BR, DR, HM, LE, MA, PR

Activity Highlights:

Design-build project; Construction is 63% complete; Lane and ramp closures at night and during off peak travel times continue; 12 interchanges are 
under construction from Springfield Interchange bridges to just north of Dulles Toll Road overpasses; The W&OD and Wakefield Park bridges opened 
to pedestrian and bicycle traffic in June 2011; Construction activity details are posted at www.virginiahotlanes.com or www.vamegaprojects.com

C

Mar-08
C

May-08 Dec-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1654.397 1654.397

267.142

1387.255

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Private, Interstate, State

Total

Apr-05

68805

Design

Land Acquisition

Utility Relocation

Construction

Dec-10

I-66 I-66 from Capital Beltway to Route 50

Pavement Rehabilitation

Construction

FCDOT Staff: CL

District(s): BR, HM, PR, SP

Activity Highlights:

VDOT is patching the existing concrete pavement on I-66; Following concrete patching, an asphalt overlay will be provided; Construction completion is 
scheduled for late 2012; All repairs and lane closures occur from 8:30 PM to  5:00 AM; Project updates are posted at 
http://www.virginiadot.org/projects/northernvirginia/i-66_pavement_rehabilitation.asp

J

N/A N/A

N/A N/A

Apr-11 Nov-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

48.000 70.000

0.000

48.000

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

ARRA

Total

Jun-09

93002
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Design

Land Acquisition

Utility Relocation

Construction

Jun-13

Dec-12

Dec-10

May-11

I-66 I-66 from I-495 Capital Beltway to Route 15 in Haymarket

I-66 Multimodal Transportation and Environmental Study (Study only)

Study

FCDOT Staff: SSS

District(s): BR, HM, PR, SP, SU

Activity Highlights:

In June 2010, VDOT project management transferred from VDOT’s Northern Virginia District office to Richmond; Participating agency scoping 
meeting and Citizen information meeting held in early June 2011; Completion of Tier 1 draft EIS is anticipated by May 2012 and Tier 1 final EIS by 
December  2012

C

N/A N/A

N/A N/A

N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

20.300 20.300

20.300

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total

Δ

54911

Design

Land Acquisition

Utility Relocation

Construction

Dec-11

I-66 Vienna Metro Enhanced Transit Access (I-66 Bus Ramp)

Construct bus ramp to increase accessibility to Vienna Metrorail Station for transit vehicles

Design

FCDOT Staff: CL

District(s): PR

Activity Highlights:

Preferred alternative is a flyover ramp from I-66 EB HOV lane to/from Vaden Drive;  VDOT is preparing an Interchange Modification Report (IMR) to 
FHWA; Design PH is anticipated in Fall 2011; On May 5, 2011, FCDOT & VDOT met with WMATA to discuss access to the South garage

C

TBD TBD

TBD TBD

2013 TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

34.082 17.079

2.700

31.382

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

CMAQ, RSTP

Total

Nov-05

81009
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Design

Land Acquisition

Utility Relocation

Construction

Jun-02

I-95 I-95 from Newington Interchange to Prince William County Line

Construct a fourth lane in both directions from Newington Interchange to Route 123

Construction

FCDOT Staff: EAI

District(s): LE, MV

Activity Highlights:

One of VDOT's "mega-projects"; The final piece, adding a fourth lane to the Occoquan Bridge, will be completed in summer 2011; Construction is 
87% complete; Ribbon-cutting ceremony is scheduled for July 14, 2011; Additional details found at www.vamegaprojects.com

J

Dec-05 Dec-06
J

Dec-05 Dec-06
J

Sep-07 Sep-11
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

122.411 122.411

9.779

0.551

112.080

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total

Oct-00

57017

Design

Land Acquisition

Utility Relocation

Construction

Sep-96

I-95 I-95, Woodrow Wilson Bridge and Interchanges

Design, ROW, env. mitigation, construction of new drawbridge over Potomac River incl. 
reconstruct 7.5 miles of Beltway (I-95/495) and 4 interchanges, two in VA and two in MD

Construction

FCDOT Staff: CWS

District(s): LE, MV

Activity Highlights:

Project continues on-time and on-budget; Reconstruction of the Telegraph Road interchange is the final phase of the Woodrow Wilson Bridge Project; 
Work includes widening a two-and-a-half mile section of the Capital Beltway, extending the new thru and local lane configuration from the bridge, 
building new elevated ramps connecting the Beltway to Telegraph Road, Eisenhower Ave., Huntington Ave., and North Kings Highway and 
improvements to Telegraph Road; Additional details found at www.wilsonbridge.com or www.vamegaprojects.com

J

J

J

2001 2012
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

2444.0 2444.0

Implementing Agency:

VDOT, MDSHA, FHWA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total

18136, 18138
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Design

Land Acquisition

Utility Relocation

Construction

Jun-97

I-95 I-95/395/495 Interchange Modifications Phase VIII (Mixing Bowl)

Construct HOV/HOT connections between I-95/I-395/I-495

Construction

FCDOT Staff: WPH

District(s): LE, MA

Activity Highlights:

Design was completed as part of the Springfield Interchange project, but construction was deferred; Construction in progress as part of the I-495 
Beltway HOT Lanes project; 7 bridges under construction at the Springfield Interchange; Most steel and deck bridge structures were completed in 
2010; All bridge work for the Springfield Interchange is scheduled to be completed by the end of 2011; Additional details found at 
www.virginiahotlanes.com or www.vamegaprojects.com

J

N/A N/A

N/A N/A

May-08 Dec-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

128.085 128.085

21.192

106.892

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total

14682

Design

Land Acquisition

Utility Relocation

Construction

TBD

I-95 I-95/I-395 HOT Lanes (PPTA Project)

Add one HOV/HOT lane (3 total) from Edsall Road to Prince William Pkwy, extend 2 
HOV/HOT lanes to Stafford County, Construct HOV/Transit ramp at Seminary Road, 
Construct new Park and Ride Lots

Project Initiation

FCDOT Staff: SAN

District(s): LE, MA, MV

Activity Highlights:

As of February 3, 2011, the revised project includes: Construct 2 new HOV/HOT lanes for 9 miles from Garrisonville Road in Stafford County to 
Dumfries; Widen HOV/HOT lanes from 2 to 3 lanes from Prince William Pkwy to Edsall Road; Construct new HOV/Transit ramp to Seminary Road 
near Mark Center; Construct park-and-ride lots; VDOT has begun environmental review and expects to hold citizen meetings in late 2011

C

TBD TBD

TBD TBD

2012 TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1000.00 1000.00

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Private, Interstate

Total

Feb-11
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Design

Land Acquisition

Utility Relocation

Construction

TBD

0001 Richmond Hwy Public Transportation Initiative (Phase 2)

Route 1 corridor improvements from Fort Belvoir to Huntington Metro, to support enhanced 
BRT bus service incl. pedestrian access improvements, bus shelters and sidewalks

Design

FCDOT Staff: CL

District(s): LE, MV

Activity Highlights:

Phase 1 (five walkways and a REX bus stop shelter) complete; Phase 2 includes intersection improvements at Frye Rd. and Kings Hwy, 9 walkways - 
1.25 miles, and 6 additional intersections; Preparing construction package for Kings Hwy and Frye Rd; Land acquisition completed on two of seven 
walkway projects; For additional details see DPWES report http://www.fairfaxcounty.gov/dpwes/construction/cap_quarter.htm

C

Jul-10 TBD
C

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

54.500 28.574

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

7.500

Type of Funding:

Federal, State, Local

Total

Mar-06

Design

Land Acquisition

Utility Relocation

Construction

Aug-11

Nov-11

May-11

Sep-11

Mar-12

Jun-12

Dec-12

Mar-13

Jan-12

Mar-12

0007 Leesburg Pike @ Towlston Road

Add a left turn lane from northbound Towlston Road to westbound Route 7

Design

FCDOT Staff: KPR

District(s): DR

Activity Highlights:

Intermediate Design distributed for review in January 2011; Schedule revised to address preliminary plan comments; Signal design is in progress

D

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.750 0.750

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

0.750

Type of Funding:

2007 County Bonds

Total

Δ

Δ

Δ

Nov-08
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Design

Land Acquisition

Utility Relocation

Construction

Mar-12

Mar-13

May-11

Nov-11

May-12

May-13

Jul-13

May-14

Jan-12

Jun-12

0029 Route 29

Widen to 3 lanes on NB Route 29 from Legato Road to Shirley Gate Road

Design

FCDOT Staff: JYR

District(s): BR, SP, SU

Activity Highlights:

Scope of project revised to include improvements to Route 29/Shirley Gate Rd intersection; Intermediate design is in progress; Project now in 
Braddock District; Briefing with Supervisor Cook held June 9, 2011; Meeting with Garden Center is being coordinated; Public Information meeting is 
expected in late September 2011

D

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

4.000 4.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

4.000

Type of Funding:

2007 County Bonds

Total

Δ

Δ

Δ

Dec-08

Design

Land Acquisition

Utility Relocation

Construction

Dec-07

0029 Route 29 @ Gallows Road

Widen Rt. 29 to 6 lanes from I-495 to Merrilee Drive, and widen Gallows Road to 6 lanes 
from Gatehouse Road to Providence Forest Drive

Utilities

FCDOT Staff: SAN

District(s): PR

Activity Highlights:

Project costs include the roadway, building demolition and waterline relocation projects; Utility relocations are complete; Construction bids opened 
April 27, 2011; Pre-construction meeting held June 21, 2011; Providence District has asked VDOT to schedule a Pardon-Our-Dust meeting

J

Jan-07 Oct-08
J

May-08 Jun-11
C

Mar-11 Jun-13
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

132.188 132.810

9.958

71.880

50.350

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

23.000

Type of Funding:

Federal, State, Primary 6-Year

Total

Feb-04

11395, 88600
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Design

Land Acquisition

Utility Relocation

Construction

Jul-11

0029 Route 29 from Stevenson Street to Forum Drive

Construct segments of a new shared-use path and provide connection to existing trail on the 
west (SB) side of Route 29

Design

FCDOT Staff: JYR

District(s): BR, SP

Activity Highlights:

 VDOT authorized land acquisition package in October 2010; Project scope revised to utilize existing trail on Ellipse property; Project is now in 
Braddock District

C

Apr-11 Nov-11
C

TBD TBD

Dec-11 Feb-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

4.400 3.415

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Revenue Sharing

Total

Nov-06

59094

Design

Land Acquisition

Utility Relocation

Construction

Oct-11

Mar-12

Dec-11

May-12

Feb-12

Aug-12

0050 Arlington Boulevard @ Graham Road

Install a 4 foot wide raised median on Graham Road

Design

FCDOT Staff: TB

District(s): MA

Activity Highlights:

Scope revised to allow better alignment and minimize project impacts on adjacent property

D

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.750 0.750

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Δ

Δ

Oct-09
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Design

Land Acquisition

Utility Relocation

Construction

Dec-11

May-11

Sep-11

Jan-12

Jun-12

Nov-12

Apr-13

Dec-11

Apr-12

0123 Route 123 @ Jermantown Road

Construct right turn lane from SB Route 123 onto westbound Jermantown Road

Design

FCDOT Staff: JYR

District(s): PR

Activity Highlights:

C & I funding approved by BOS in March 2010;  Intermediate design distributed for review in April 2011; Minor scope modification may delay final 
design

O

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.900 0.900

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Δ

Δ

Nov-10

Design

Land Acquisition

Utility Relocation

Construction

Jan-11

0193 Georgetown Pike/Swinks Mill Road

Install flashing beacon warning signal

Construction

FCDOT Staff: TB

District(s): DR

Activity Highlights:

Construction underway

J

N/A N/A

N/A N/A

Feb-11 Jun-11

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.001 0.001

N/A

N/A

0.001

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

VDOT

Total

May-10
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Design

Land Acquisition

Utility Relocation

Construction

TBD

0620 Braddock Road @ Backlick Road

Install dual left turn lane on WB Braddock Road

On Hold

FCDOT Staff: KPR

District(s): MA

Activity Highlights:

Project on hold;  Analysis of possible roundabout is underway by county staff

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.500 0.500

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

0.500

Type of Funding:

2007 County Bonds

Total

Mar-08

Design

Land Acquisition

Utility Relocation

Construction

Aug-10

0657 Centreville Road Trail at Dulles Toll Road (Phase II)

Install pedestrian improvements and traffic signal modifications to cross Centreville Road at 
the Dulles Toll Road Interchange

Construction

FCDOT Staff: JYR

District(s): HM

Activity Highlights:

Phase I, construct pedestrian walkway under Dulles Toll Road, was completed in February 2008; Phase II is under construction

J

N/A N/A

N/A N/A

Mar-11 July-11
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.250 0.250

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

Type of Funding:

TAC Spot, C&I

Total

Aug-08
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Design

Land Acquisition

Utility Relocation

Construction

May-12

0637 Cinder Bed Road @ Newington Road

Intersection Improvements, including relocating intersection 450 to the north, reconstruction 
of Cinder Bed Road, sidewalk, and culvert at Long Branch Creek.

Design

FCDOT Staff: TB

District(s): MV

Activity Highlights:

Intermediate design in progress

C

Aug-11 Mar-12
C

TBD TBD

May-12 Aug-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

5.000 5.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

5.000

Type of Funding:

2007 County Bonds

Total

Jul-08

Design

Land Acquisition

Utility Relocation

Construction

Dec-10

May-11

Aug-11

Aug-11

Dec-11

4701 Colts Neck Road from South Lakes Drive to Hunters Woods Shopping Center

Construct sidewalk on west side of Colts Neck Road

Construction

FCDOT Staff: KPR

District(s): HM

Activity Highlights:

VDOT permit received; Utility relocation is in progress

J

Mar-06 Sep-06
J

Jun-11 Jul-11
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.366 0.366

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TAC Spot

Total

Δ

Jul-05
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Design

Land Acquisition

Utility Relocation

Construction

Apr-11

Jul-11

3806 Danbury Forest Dr/Braddock Rd/Wakefield Chapel Rd Study

Feasibility study of various intersection improvements and future roadway realignment

Study

FCDOT Staff: EAI

District(s): BR

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; A second Advisory Group meeting and a Community Information Meeting 
were both held in June 2011 to review the design alternative analysis; Consultant to provide an executive summary of the findings and provide 
recommendations

D

N/A N/A

N/A N/A

N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.200 0.200

0.200

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

ΔJan-10

Design

Land Acquisition

Utility Relocation

Construction

Feb-04

7100 Fairfax County Parkway (EPG)

Construct 4-lane divided, limited access highway within 6-lane ROW from Rolling 
Road/Franconia-Springfield Parkway to Fullerton Road, including 4 interchanges

Construction

FCDOT Staff: TB

District(s): LE, MV, SP

Activity Highlights:

Project will be completed in four phases; Phase 1 & 2 complete and open to traffic in September 2010; Phase 3 and 4 construction in progress; 
Fullerton Road was opened to traffic November 2010; I-95 SB exit to parkway opened December 28, 2010;  Phase 4 completion December 2011; 
Phase 3 completion July 2012

J

Jun-10 Oct-10
J

Oct-10 Jan-11
J

Nov-08 Jul-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

177.450 177.45

Implementing Agency:

FHWA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal, State, RSTP

Total

Mar-00
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Design

Land Acquisition

Utility Relocation

Construction

Jun-10

7100 Fairfax County Parkway / Fair Lakes Parkway / Monument Drive Interchange

Construct interchange and intersection improvements from I-66 to Route 50

Construction

FCDOT Staff: JYR

District(s): SP, SU

Activity Highlights:

Project partially funded by ARRA; Construction in progress; Work is underway on the 4 future ramps that will run alongside the Fairfax County 
Parkway; Beginning July 6, thru traffic on Fair Lakes Parkway prohibited; Detour in effect

J

Sep-05 Dec-10
J

Mar-07 Dec-10
J

May-10 Oct-13
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

69.660 89.726

8.905

2.585

58.170

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

RSTP, ARRA

Total

Oct-01

Design

Land Acquisition

Utility Relocation

Construction

Feb-13

7100 Fairfax County Parkway from Route 29 to Braddock Road

Add SB auxiliary lane

Design

FCDOT Staff: SSS

District(s): SP

Activity Highlights:

Fairfax County is administering the project; Survey is complete; Preliminary design in progress

C

TBD TBD

TBD TBD

Apr-13 Jan-14

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.000 1.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

Feb-11
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Design

Land Acquisition

Utility Relocation

Construction

Feb-12

0665 Fox Mill Road/Monroe Street

Install right turn lane on WB Fox Mill Road, and add pedestrian improvements

Design

FCDOT Staff: TB

District(s): HM

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Intermediate design in progress

C

Apr-12 Dec-12

TBD TBD

Apr-13 Dec-13
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.850 0.850

0.12

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Nov-10

Design

Land Acquisition

Utility Relocation

Construction

Sep-11

Nov-11

Oct-11

Dec-11

Aug-12

Oct-12

0640 Gambrill Road/Pohick Road

Install right turn lane on SB Gambrill Road

Design

FCDOT Staff: SSS

District(s): MV, SP

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Pre-final design in progress; Addressing comments, including curb and 
gutter design, to minimize impact on trees; Task order has been requested for pavement recommendations

D

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.500 0.500

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Δ

Δ

Mar-10
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Design

Land Acquisition

Utility Relocation

Construction

May-11

Jun-11

Jul-11

Aug-11

0651 Guinea Road Culvert

Replace culvert over Long Branch

Design

FCDOT Staff: KPR

District(s): BR

Activity Highlights:

Emergency replacement of failed culverts with Conspan arch bridge; Funding allocated in VDOT 6-year program; CIM held  May 30, 2011; Bid ad 
anticipated in July 2011

D

N/A N/A

Dec-11

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

2.419 2.626

0.270

0.050

2.099

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Secondary 6-Year

Total

Δ

Δ

Jul-10

Design

Land Acquisition

Utility Relocation

Construction

Nov-12

0674 Hunter Mill Road/Mystic Meadow Way

Reconfigure intersection with roundabout and new pedestrian/bicycle facilities

Design

FCDOT Staff: SSS

District(s): PR

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Advance pre-final design was received and is under review; Preparing 
scope revision sketches for sidewalk extension to Lewis Knolls Drive

C

Jan-12 Sep-12

TBD TBD

Jan-13 Sep-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.800 0.800

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Aug-10
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Design

Land Acquisition

Utility Relocation

Construction

TBD

Dec-12

Jul-11

2013

2011

0661 Lee Road Culvert

Extend existing drainage structure and widen pavement from 500' S of culvert to Penrose 
Place

Design

FCDOT Staff: KPR

District(s): SU

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; VDOT will post willingness in July 2011; Utilities are being identified

C

2013 2014

2014 TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

4.541 2.294

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I, Proffers, RSTP

Total

Δ

Jun-10

Design

Land Acquisition

Utility Relocation

Construction

Jan-12

Mar-12

May-11

Jul-11

Aug-11

Mar-11

Feb-12

Sep-12

Oct-13

Jun-14

Dec-11

Sep-12

Dec-11

Mar-12

0642 Lorton Road/Furnace Road from Silverbrook Road to Route 123

Widen to 4 lane divided section including on-road bike lanes, shared use path, low impact 
development practices, bridge crossings and wide median in Laurel Hill area

ROW

FCDOT Staff: SAN

District(s): MV

Activity Highlights:

Pre-final design plans (ROW plans) distributed for review in March 2011; 4 design waivers approved; Utility relocation plans and plats are under 
review; Preliminary project plats submitted to Land Acquistion in June 2011

D

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

60.000 50.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

20.000

Type of Funding:

2007 County Bonds, C&I

Total

Δ

Δ

Δ

Δ

Feb-08
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Design

Land Acquisition

Utility Relocation

Construction

May-11

0619 Mulligan Road from Route 1 to Telegraph Road

Construct/widen to 4 lanes and extend from Route 1 to Telegraph Rd (Woodlawn Road 
replacement & Old Mill Road Extension); Widen Telegraph Road to 4 lanes from Beaulah 
Street to Leaf Road

Design

FCDOT Staff: JYR

District(s): LE, MV

Activity Highlights:

Phase II land acquisition is in progress; Construction will begin on portions of project where land rights are already cleared; RFP advertised March 16, 
2011; Bids received and under evaluation; Notice to proceeed to construction is expected in July 2011

J

Sep-10 May-11

Feb-11 TBD
O

Jun-11 Jul-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

80.000 80.000

8.350

3.500

6.777

56.373

Implementing Agency:

FHWA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

DAR, State, RSTP, C&I

Total

Mar-07

Design

Land Acquisition

Utility Relocation

Construction

Jan-11

0738 Old Dominion Drive @ Spring Hill Road

Restripe Spring Hill Rd to improve sight lines and turning radii (Phase 1); Relocate utility 
pole, extend shoulder and relocate/modify ditch (Phase 2)

On Hold

FCDOT Staff: TB

District(s): DR

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on 10/19/09; Phase 1 restriping project completed May 2011; Phase 2 to follow when funds are 
available

C

TBD TBD

TBD TBD

Jun-11 Jul-11 $

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.050 0.050

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

May-10
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Design

Land Acquisition

Utility Relocation

Construction

TBD

0738 Old Dominion Drive @ Towlston Road

Extend shoulder and relocate/modify ditch

On Hold

FCDOT Staff: TB

District(s): DR

Activity Highlights:

Project on hold; Coordinating with Supervisor's office to determine scope, level of interest/need

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.500 0.050

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

TBD

Design

Land Acquisition

Utility Relocation

Construction

Nov-10

7021 Poplar Tree Road from Braddock Ridge Drive to Sequoia Farms Drive

Widen to 4 lanes

Construction

FCDOT Staff: KPR

District(s): SU

Activity Highlights:

Project is under construction; Poplar Tree Rd. closed between Braddock Ridge Dr. and Sully Park Dr. from June 2011 to September 2011

J

Mar-10 Oct-10
J

Dec-10 May-11
C

Feb-11 Jun-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

6.500 5.500

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

5.500

Type of Funding:

2007 County Bonds

Total

May-07
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Design

Land Acquisition

Utility Relocation

Construction

Jun-11

7900 Saratoga Park-and-Ride Facility

Construct approx. 535 spaces with transit, pedestrian, and bicycle accommodations

Design

FCDOT Staff: TB

District(s): MV

Activity Highlights:

Final design in progress; CIM held in April 2011

C

N/A N/A

TBD TBD

Jun-12 Dec-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

3.000 3.000

0.300

2.700

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

CMAQ

Total

Sep-10

Design

Land Acquisition

Utility Relocation

Construction

Jan-11

0600 Silverbrook Road @ Hooes Road

Intersection improvements to configure turn lanes on the westbound approach of Silverbrook 
Road

Construction

FCDOT Staff: JYR

District(s): MV

Activity Highlights:

Bid opening was held on 5/18/11; Construction contract awarded by BOS 6/21/11

J

N/A N/A

N/A N/A

Apr-11 Nov-11
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.350 0.350

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TAC Spot

Total

Aug-07
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Design

Land Acquisition

Utility Relocation

Construction

Sept-03

0684 Spring Hill Road from Route 7 to International Drive

Widen to 4 lanes

Complete

FCDOT Staff: JYR

District(s): PR, HM

Activity Highlights:

Construction substantially completed August 2010; Addressing concrete median and illegal left and U-turn issues; Median to be extended beyond fire 
station; Processing change order for construction of median

J

Dec-03 Oct-05
J

Mar-06 Oct-07
J

Dec-08 Aug-10
J

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

10.900 10.900

0.950

3.650

6.300

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Secondary 6-Year

Total

Jul-02

Design

Land Acquisition

Utility Relocation

Construction

Dec-10

0645 Stringfellow Road from Route 50 to Fair Lakes Boulevard

Widen to 4 lanes

ROW

FCDOT Staff: JYR

District(s): SU, SP

Activity Highlights:

ROW acquisition and utility relocation are  in progress.

J

Apr-10 Jul-11
C

Jul-09 TBD
C

Jul-12 Dec-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

60.943 54.000

6.000

25.315

29.628

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

37.000

Type of Funding:

2004  & 2007 Bonds, Revenue Sharing, C&I

Total

Jul-04
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Design

Land Acquisition

Utility Relocation

Construction

Dec-12

0611 Telegraph Road from South Van Dorn Street to South Kings Highway

Widen to 4 lanes and add pedestrian improvements

Design

FCDOT Staff: JYR

District(s): LE

Activity Highlights:

VDOT is administering the project; PH held September 23, 2010; Coordination with FCPA and environmental agencies is ongoing

C

Jun-10 TBD
C

TBD TBD

Jan-13 Dec-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

10.500 10.000

1.500

2.950

8.000

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Sep-09

Design

Land Acquisition

Utility Relocation

Construction

Dec-08

XXXX Tysons Priority Access Improvement Projects: Sites 1-7 & 9

Construct missing links in the pedestrian circulation systems at eight locations in Tysons 
Corner

ROW

FCDOT Staff: EAI

District(s): PR, HM

Activity Highlights:

Project consisted of eight locations for pedestrian improvements but only four to be constructed; VDOT/FCDOT project team has secured the ROW 
for Sites 1, 5, and 7; Once ROW for Site 6 is complete, the sidewalks will be built under Special Advertisement & Award Process (SAAP) contracts

J

Dec-08 Jun-11
C

TBD TBD

Sep-11 Nov-11

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

3.370 1.300

0.269

2.203

0.898

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal JARC Grant

Total

Mar-04
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Design

Land Acquisition

Utility Relocation

Construction

Aug-11

Nov-11

Nov-11

Feb-12

Apr-12

Jun-12

0681 Walker Road

Install road diet features and access lanes at business district intersections south of 
Georgetown Pike

Design

FCDOT Staff: TB

District(s): DR

Activity Highlights:

Part of the C&I Project Program endorsed by the BOS on 10/19/09; Intermediate plans distributed for review in March 2011; Scope being revised; 
Additional funding will be required based upon final scope

D

TBD TBD

TBD TBD

O

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.900 0.400

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

C & I

Total

Δ

Δ

Jul-10

Design

Land Acquisition

Utility Relocation

Construction

Jan-12

Sep-12

Nov-08

Mar-11

Jan-11

Jan-12

TBD

Dec-12

TBD

Sep-13

Oct-11

Nov-12

0693 Westmoreland Street @ Haycock Road

Install right turn lane and concrete sidewalk along the west side of Westmoreland Street from 
Haycock Road to Temple Rodef Shalom

Design

FCDOT Staff: TB

District(s): DR

Activity Highlights:

Preliminary design including revised project scope showing impacts to school Kiss and Ride received; Survey complete; Schedule revised to reflect 
new project scope

C

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

0.880 0.880

0.200

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

0.230

Type of Funding:

2007 Bond, C & I

Total

Δ

Δ

Δ
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Design

Land Acquisition

Utility Relocation

Construction

Mar-11

0654 Zion Drive

Improve the horizontal curve at Zion Baptist Church

Construction

FCDOT Staff: TB

District(s): BR

Activity Highlights:

Construction underway; Zion Dr. now closed to thru traffic from 6/22/11 to 9/2/11; Detour in place

J

Jul-10 Feb-11
J

May-11 Jun-11
C

Apr-11 Mar-12
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.700 1.700

0.3

0.1

0.2

1.1

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

Apr-08

Design

Land Acquisition

Utility Relocation

Construction

Jun-10

XXXX Dulles Rail (Phase 1)

Improvements from West Falls Church Station to Wiehle Avenue

Construction

FCDOT Staff: SAN

District(s): DR, PR, HM

Activity Highlights:

Construction is 35% complete; Construction in progress on all 5 stations; Tunnel from Route 123 to Route 7 is nearly complete; Track work underway 
in the DIAAH median; The right lane of SB Rte. 123 is closed from Scotts Crossing to I-495 for approx. 2 years; For further information, 
http://www.dullesmetro.com

J

Jan-08 Nov-08
J

Feb-08 Jan-10
J

Jan-09 Jul-13
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

2740.000 2740.000

Implementing Agency:

MWAA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal, State, Local, Tax District, MWAA

Total

Apr-05
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Design

Land Acquisition

Utility Relocation

Construction

N/A

XXXX Fairfax Connector - Herndon Bus Garage Facility Rehab

Rehabilitation and repairs to upgrade the existing bus garage

Construction

FCDOT Staff: EAI

District(s): DR, HM

Activity Highlights:

Phase 1 funded at $3 M through NVTC; Phase 1 construction in progress includes new bus wash bay, 2 new oil separators, updated 
plumbing/electrical for bus wash, new roof, remove canopy, emergency generator,and pavement patching; Phase  1 completion scheduled for Sep. 
2011; Phase 2 is anticipated to include additional office and storage space, training rooms, additional entry/exit security gate, and pavement 
reinforcement; Phase 2 will begin design after Phase 1 is complete

N/A N/A

N/A N/A

Mar-08 Sep-11
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

6.000 6.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

6.000

Type of Funding:

NVTC, County Bonds

Total

N/A

Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX George Mason University Transit Center

Construct transit center with up to 10 bus bays and amenities such as shelters and lighted 
kiosks

Project Initiation

FCDOT Staff: SAN

District(s): BR, SP

Activity Highlights:

3 possible locations on campus identified; GMU has submitted a proposal and cost associated with each location; County will draft a funding 
agreement; GMU will administer the contract

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.000 1.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

TBD
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Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Northern Virginia Community College Transit Center

Construct transit center with up to 4 bus bays and amenities such as shelters and lighted 
kiosks

Project Initiation

FCDOT Staff: CL

District(s): BR

Activity Highlights:

FCDOT continues discussions with NVCC to select transit center location on campus

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.000 1.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

TBD

Design

Land Acquisition

Utility Relocation

Construction

Oct-10

Feb-11

Mar-11

Jun-12

Dec-11

XXXX Seven Corners Transit Transfer Center

Construct transit transfer center at the Seven Corners Shopping Center; Improvements to 
existing bus stops

Construction

FCDOT Staff: TB

District(s): MA

Activity Highlights:

Pre-construction meeting held 6/29/11; Project under construction

J

N/A N/A

Jun-10 Dec-10
J

C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.182 1.510

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

CMAQ

Total

Δ

Jan-07
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Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Stringfellow Road Bus Transfer Facility

Provide 3 additional bus bays (total of 6) and a transit center facility, with bicycle facilities

Design

FCDOT Staff: EAI

District(s): SU

Activity Highlights:

Project combined with the Park and Ride Expansion; Building design concepts under review by FCDOT staff;

C

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

1.500 1.500

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

1.500

Type of Funding:

2007 County Bonds

Total

Apr-08

Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Stringfellow Road Park & Ride Lot Expansion

Construct an additional 300 spaces north of the existing 387 space facility

Design

FCDOT Staff: EAI

District(s): SU

Activity Highlights:

Project combined with the Bus Transfer Facility; Overall site plan under review by VDOT and FCDOT; Coordination and review meeting scheduled 
June 2011

C

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

4.000 4.000

Implementing Agency:

COUNTY

Amount in Board's 4-Year Plan: ($ in Millions)

4.000

Type of Funding:

2007 County Bonds

Total

Apr-08
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Design

Land Acquisition

Utility Relocation

Construction

Feb-11

XXXX Vienna Metrorail Staircase

Add new staircase from platform to mezzanine at Vienna Metro Station

Construction

FCDOT Staff: KPR

District(s): PR

Activity Highlights:

Design completed and approved; Construction is 18% complete;  Completion is anticipated in late fall 2011

J

N/A N/A

N/A N/A

Apr-11 Nov-11
C

Start End

Schedule Status

($ in Millions)

Project Cost Project 

Funding

2.000 2.000

Implementing Agency:

WMATA

Amount in Board's 4-Year Plan: ($ in Millions)

2.000

Type of Funding:

2007 County Bonds

Total

Jun-09
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June 2011 Summary Chart for Pedestrian  Bicycle Projects
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Project Description

Lead 

Agency

Overall 

Status

Amt in 

BOS's 

4-Yr 

Plan Start Date End Date

S
ta

tu
s

Total 

Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

LE Franconia Road at Ridge View Drive and 
Wilton Road

COUNTY0644 Design N/A May-11 Aug-11

N/A N/A

N/A N/A

Aug-11 Sep-11

D

R

U

C

Provide pedestrian refuge and crosswalk

C

County Proj#: PPTF01-04700

PR Annandale Road Walkway COUNTY0649 ROW 0.070 0.070 Aug-08 Aug-11

Jan-10 Jul-11

TBD TBD

Sep-11 Dec-11

D

R

U

C

Install 190 lf concrete sidewalk along the 
east side of Annandale Road from Brice 
Street to the Falls Church City line

D

D

Δ

Δ

ΔCounty Proj#: 4YP201-PB033

SU Ashburton Avenue Walkway COUNTY0749 Design 0.476 0.476 May-08 Jul-11

Apr-10 Aug-10

Sep-11 Dec-11

Aug-11 Apr-12

D

R

U

C

Install  250 lf concrete sidewalk and 
stream crossing along the west side of 
Ashburton Avenue at Cedar Run

D

J

Δ

Δ

County Proj#: 4YP201-PB022

MA Backlick Road Walkway (east side) COUNTY0617 On Hold 0.150 0.150 Feb-08 Sep-10

Jul-09 TBD

TBD TBD

TBD TBD

D

R

U

C

Install concrete sidewalk along the east 
side of Backlick Road opposite the 
Wilburdale community

J

County Proj#: 4YP201-PB025

MA Backlick Road Walkway (west side) COUNTY0617 Construction 0.150 0.150 Feb-08 Mar-11

May-10 Nov-10

Jan-11 Apr-11

Apr-11 Sep-11

D

R

U

C

Install concrete sidewalk along the west 
side of Backlick Road from Wilburdale 
Drive to Braddock Road

J

J

C

CCounty Proj#: 4YP201-PB024

HM Beulah Road Walkway COUNTY0675 Design 1.000 1.000 Nov-08 Apr-12

Sep-11 Apr-12

Sep-11 Apr-12

Jun-12 Feb-13

D

R

U

C

Install asphalt sidewalk and crosswalks 
on alternate sides of Beulah Road from 
Abbotsford Drive to Coral Crest Lane 
and along Clarks Crossing Road

DΔ

Δ

Δ

ΔCounty Proj#: 4YP201-PB009
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Project Description

Lead 

Agency

Overall 

Status

Amt in 

BOS's 

4-Yr 

Plan Start Date End Date

S
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Total 

Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

HM Bicycle Pavement Marking Plan - 
Soapstone Drive

COUNTY4720 Design 0.016 N/A Feb-11 Jun-11

N/A N/A

N/A N/A

Jul-11 Sep-11

D

R

U

C

Prepare pavement marking and signage 
plan to include on-road bicycle facilities 
on Soapstone Drive from the deadend to 
Sunrise Valley Drive, approximately 2.65 
miles

J

County Proj#: PBFP01-00200

CW Bicycle Racks and Lockers - Countywide COUNTYXXXX On Going 0.200 N/A Jun-09 Jan-10

Jun-10 Sep-11

D

R

U

C

Purchase and install 150 inverted "U" 
bicycle racks and 60 bicycle lockers at 
locations throughout Fairfax County

J

ΔCounty Proj#:

BR Braddock Road/Guinea Road COUNTY0620 Complete 0.150 N/A Dec-08 Sep-10

Nov-09 Jun-10

Apr-10 May-10

Dec-10 May-11

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

J

J

JCounty Proj#: PPTF01-01400

BR Burke Center Parkway Walkway COUNTY0643 Construction 0.250 N/A Jan-10 Aug-11

Aug-10 May-11

Jun-11 Jul-11

Sep-11 Jun-12

D

R

U

C

Add sidewalk from Pond Spice Lane to 
Terra Centre Elementary School

C

J

CΔ

ΔCounty Proj#: PPTF01-02100

BR Burke Commons Road Walkway COUNTY6493 Design 0.230 N/A Feb-10 Dec-11

Jul-11 Feb-12

TBD TBD

Mar-12 Oct-12

D

R

U

C

Add sidewalk from Merridith Circle to 
Roberts Parkway along north side

C

Δ

ΔCounty Proj#: PPTF01-02200

DR Chain Bridge Road/Tennyson Drive COUNTY3547 ROW 0.250 N/A Mar-10 Sep-11

Feb-11 Sep-11

N/A N/A

Nov-11 Apr-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

C

C

County Proj#: PPTF01-02800

MA Columbia Pike Interchange (Rte. 7 Ped. 
Init)

COUNTY0007 Design 0.800 0.800 Oct-10 Jun-12

Sep-11 Apr-12

TBD TBD

Aug-12 Jun-13

D

R

U

C

Install sidewalk along both ramps from 
Columbia Pike to Leesburg Pike and 
along the service Road from Seminary 
Road to Leesburg Pike.

DΔ

Δ

ΔCounty Proj#: 4YP201-PB050
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Lead 
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Overall 

Status

Amt in 

BOS's 

4-Yr 

Plan Start Date End Date
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Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

MA Columbia Pike Walkway COUNTY0244 ROW 0.430 0.430 May-08 Aug-11

Aug-10 Jun-11

TBD TBD

Oct-11 May-12

D

R

U

C

Install concrete sidewalk along the south 
side of Columbia Pike from Downing 
Street to Lincolnia Road

C

C

County Proj#: 4YP201-PB026

MA Columbia Pike Walkway COUNTY0244 ROW 0.190 0.190 Aug-09 Oct-11

Apr-11 Nov-11

TBD TBD

Dec-11 Aug-12

D

R

U

C

Install concrete sidewalk along the south 
side of Columbia Pike from Gallows 
Road to the Annandale Methodist Church

C

DΔ

ΔCounty Proj#: 4YP201-PB028

MA Columbia Pike Walkway COUNTY0244 ROW 0.200 0.200 Jan-08 Oct-11

Apr-10 Aug-11

TBD TBD

Nov-11 Mar-12

D

R

U

C

Install concrete sidewalk along the north 
side of Columbia Pike from Maple Court 
to Blair Road

D

D

Δ

Δ

ΔCounty Proj#: 4YP201-PB027

MA Columbia Pike Walkway Phase II DPWES0244 Construction 0.902 0.500 Nov-08 Jan-11

Jun-02 Nov-06

Nov-10 Feb-11

Mar-11 Nov-11

D

R

U

C

600 LF of 8-foot wide walkway along 
south side from entrance to Holmes Run 
Stream Valley Park to Powell Lane; 
install bus shelter on Columbia Pike at 
Powell Lane

J

J

J

CCounty Proj#: 26008G-07002

PR Courthouse Road Walkway COUNTY0673 Utilities 0.130 0.130 Feb-08 Jun-11

Feb-09 Jun-11

Jul-11 Aug-11

Aug-11 Nov-11

D

R

U

C

Install 410 lf asphalt sidewalk along the 
north side of Courthouse Road from 
Chain Bridge Road to Oakton Plantation 
Lane

D

J

Δ

Δ

Δ

ΔCounty Proj#: 4YP201-PB034

MA Culmore Shopping Center to Church 
Street (Rte. 7 Ped. Init)

COUNTY0007 Design 0.750 0.750 Aug-10 Mar-12

Jul-11 Mar-12

TBD TBD

Jun-12 Apr-13

D

R

U

C

Install 1600' of sidewalk along the 
frontage of several shopping centers 
north of Columbia Pike.

C

Δ

ΔCounty Proj#: 4YP201-PB049

DR Dolley Madison Boulevard/Churchill Road COUNTY0123 Design 0.250 N/A Mar-10 Sep-11

Dec-10 Mar-11

N/A N/A

Jan-12 Apr-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

C

J

County Proj#: PPTF01-02400

Page 3Pedestrian Projects Summary Chart



P
h
a
se

R
o
u
te

 

N
u
m

b
e
r

D
istrict

Project Description

Lead 

Agency

Overall 

Status

Amt in 
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Project 
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Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

MA Elmdale Road Walkway COUNTY2248 Design 0.525 N/A Jan-10 Jun-12

Nov-11 Jul-12

TBD TBD

Oct-12 Jun-13

D

R

U

C

Add sidewalk from Braddock Road to 
Old Columbia Pike along south side

DΔ

Δ

ΔCounty Proj#: PPTF01-03000

MA First Christian Church of Falls Church 
(Rte. 7 Ped. Init.)

COUNTY0007 ROW 0.230 Jun-10 Aug-11

Dec-10 Jul-11

TBD TBD

Oct-11 Jun-12

D

R

U

C

6' asphalt walkway across church 
property and adding a bus pad to the 
existing bus stop.

C

C

County Proj#: 4YP201-PB053

DR Fleetwood Road Bicycle Route COUNTY1825 Design 0.005 N/A Dec-09 Aug-11

N/A N/A

N/A N/A

Jul-11 Aug-11

D

R

U

C

Add "bike route" signage from Elm 
Street to Chain Bridge Road

C

CCounty Proj#:

HM Fox Mill Road Walkway COUNTY0665 Construction 0.100 0.100 Aug-08 Nov-10

Jun-09 Mar-10

N/A N/A

Jun-11 Oct-11

D

R

U

C

Install asphalt sidewalk along the south 
side of Fox Mill Road from Fairfax 
County Parkway to Mill Heights Drive

J

J

CΔCounty Proj#: 4YP201-PB011

LE Franconia Road Walkway (north side) COUNTY0644 ROW 0.090 0.090 Sep-08 Jun-11

Jul-10 Jul-11

Jan-11 Apr-11

Jul-11 Sep-11

D

R

U

C

Install asphalt sidewalk along the north 
side of Franconia Road from Governor's 
Hill Drive to Telegraph Road

J

D

J

Δ

Δ

Δ

ΔCounty Proj#: 4YP201-PB041

LE Franconia Road Walkway (south side) DPWES0644 Utilities 0.270 0.270 Oct-06 Aug-07

Aug-08 Jan-09

Dec-10 Jun-11

Jun-11 Sep-11

D

R

U

C

Install concrete sidewalk along south 
side of Franconia Road from Governor's 
Hill Drive to Telegraph Road

J

J

J

C

Δ

ΔCounty Proj#: 4YP201-PB044

PR Gallows On-Road Bike Lanes VDOT0650 Design 1.100 3.000 Sep-08 Aug-09

N/A N/A

N/A N/A

Dec-11 TBD

D

R

U

C

Tysons Corner area to the W&OD Trail; 
W&OD Trail to Dunn Loring Metrorail 
Station; Dunn Loring Metrorail Station to 
Merrifield CBC

J

County Proj#:
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Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

DR Georgetown Pike Walkway (Phase II) DPWES0193 ROW 0.400 N/A Oct-08 Aug-11

Feb-11 Oct-11

Nov-11 Mar-12

Apr-12 Oct-12

D

R

U

C

Construct 1,000 LF walkway from 
Utterback Store Road (Krop Property) to 
Falls Manor Court

C

C

County Proj#:W00200-W202B

DR Georgetown Pike/Balls Hill Road COUNTY0193 Design 0.250 N/A Mar-10 Jun-11

N/A N/A

N/A N/A

Aug-11 Nov-11

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

DΔ

ΔCounty Proj#: PPTF01-02500

HM Glade Drive Walkway COUNTY4721 Construction 0.110 0.110 Dec-07 Jun-11

Oct-09 May-11

N/A N/A

Jul-11 Dec-11

D

R

U

C

Install concrete sidewalk along the north 
side of Glade Drive from Colts Neck 
Road to Shire Court

J

J

Δ

Δ

ΔCounty Proj#: 4YP201-PB012

MA Gorham Street to S. Fourteenth Street 
(Rte. 7 Ped. Init.)

COUNTY0007 Design 0.250 0.250 Jun-10 May-12

Jul-11 Mar-12

TBD TBD

Jul-12 Dec-12

D

R

U

C

Install 2 smaller segments of walkways 
that total 500 feet.

DΔ

Δ

ΔCounty Proj#: 4YP201-PB051

DR Great Falls Street/Haycock Road COUNTY0694 Construction 0.250 N/A Nov-09 Jun-11

N/A N/A

N/A N/A

Jun-11 Sep-11

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

C

Δ

County Proj#: PPTF01-02600

HM Hunter Mill Road/Sunrise Valley Drive COUNTY0674 Project 
Initiation

0.150 N/A TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

County Proj#: PPTF01-03100

SP Hunter Village Drive Shoulder Widening COUNTY6945 Design 0.800 N/A Mar-10 Sep-11

Jul-11 May-12

TBD TBD

Jun-12 Mar-13

D

R

U

C

Add pedestrian improvements from Old 
Keene Mill Road to Painted Daisy Drive

DΔ

Δ

ΔCounty Proj#: PPTF01-03200
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Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

DR Kurtz Road - Calder Road Bicycle Route COUNTY1816 Design 0.003 N/A Dec-09 Aug-11

N/A N/A

N/A N/A

Jul-11 Aug-11

D

R

U

C

Add "bike route" signage on Kurtz Rd. 
from Dolley Madison Blvd to Calder 
Road and on Calder Rd. from Kurtz Rd. 
to Brawner Street.

C

County Proj#:

SU Lees Corner Road Trail COUNTY0645 Design 0.325 N/A Apr-10 Jan-12

TBD TBD

TBD TBD

Feb-12 Aug-12

D

R

U

C

Add trail from Lee Jackson Highway to 
Bokel Drive along west side

C

County Proj#: PPTF01-03300

DR, HM Leesburg Pike/Baron Cameron 
Avenue/Springvale Road

COUNTY0007 Design 0.200 N/A Jan-09 TBD

TBD TBD

N/A N/A

TBD TBD

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

County Proj#: PPTF01-01600

DR Leesburg Pike/Colvin Run Road COUNTY0007 Design 0.600 N/A Oct-10 Nov-11

N/A N/A

TBD TBD

Feb-12 Aug-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

DΔ

ΔCounty Proj#: PPTF01-01800

DR Leesburg Pike/Lewinsville Road COUNTY0007 Design 0.150 N/A Sep-10 Nov-11

N/A N/A

TBD TBD

Mar-12 Jun-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

C

County Proj#: PPTF01-02700

MA Leesburg Pike/Patrick Henry Drive COUNTY0007 Design 0.500 N/A Jun-07 Jul-11

Feb-10 Dec-10

N/A N/A

Aug-11 Feb-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

D

J

Δ

ΔCounty Proj#: PPTF01-01700

DR Lewinsville Road Median COUNTY0694 Design 0.150 0.150 Jun-08 Apr-12

Aug-11 Mar-12

TBD TBD

Jun-12 Nov-12

D

R

U

C

Install a pedestrian safety median on 
Lewinsville Road at Spring Hill 
Elementary School

DΔ

Δ

ΔCounty Proj#: 4YP201-PB003
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Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

DR Lewinsville Road Walkway Phase I COUNTY0694 Design 0.300 N/A Apr-10 Dec-11

Jul-11 Jan-12

TBD TBD

Apr-12 Jan-13

D

R

U

C

Construct walkway along north side from 
Windy Hill Road to Scotts Run Road

C

Δ

ΔCounty Proj#: PPTF01-03600

DR Lewinsville Road Walkway Phase II COUNTY0694 Design 0.500 N/A Apr-10 Apr-12

Jul-11 Feb-12

TBD TBD

May-12 May-13

D

R

U

C

Construct walkway along south side 
from Snow Meadow Lane to Elsinore 
Avenue

DΔ

Δ

ΔCounty Proj#: PPTF01-03500

DR Lewinsville Road Walkway Phase III COUNTY0694 ROW 0.250 N/A Feb-10 Jul-11

Oct-10 Jun-11

TBD TBD

Aug-11 Apr-12

D

R

U

C

Construct walkway along south side 
from Altamira Court to Woodhurst 
Boulevard Drive

C

C

County Proj#: PPTF01-03400

MA Lincolnia Road Walkway COUNTY0613 Construction 0.050 0.050 Mar-08 Mar-11

Feb-10 Sep-10

Jan-11 May-11

Apr-11 Jul-11

D

R

U

C

Install concrete sidewalk along the north 
side of Lincolnia Road from Deming 
Avenue to North Chambliss Street

J

J

J

C

Δ

Δ

ΔCounty Proj#: 4YP201-PB030

MA Montrose Street Walkway COUNTY2244 Construction 0.090 0.090 May-08 May-11

Mar-10 Sep-10

N/A N/A

Jul-11 Nov-11

D

R

U

C

Install and upgrade concrete sidewalk 
along the west side of Montrose Street 
from Braddock Road to Grafton Street

J

J

ΔCounty Proj#: 4YP201-PB031

MV Mt.Vernon Highway Walkway COUNTY0235 Design 0.500 N/A Mar-10 Oct-11

Oct-11 Jun-12

TBD TBD

Jul-12 Feb-13

D

R

U

C

Add sidewalk from Richmond Highway 
(Rte 1) to retail north of Sunny View 
Drive along west side

C

Δ

ΔCounty Proj#: PPTF01-03900

LE North Kings Highway Median COUNTY0241 Design 0.250 N/A Mar-10 Aug-11

N/A N/A

N/A N/A

Oct-11 Mar-12

D

R

U

C

Add concrete median from Fort Drive to 
North Metro Entrance

C

County Proj#: RSPI01-00900
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PR Oak Street Walkway COUNTY0769 On Hold 0.090 0.090 Jun-08 TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install concrete sidewalk along the south 
side of Oak Street from Sandburg Street 
to west of Morgan Lane

County Proj#: 4YP201-PB038

DR Old Dominion Drive/ Whittier Avenue COUNTY0738 Design 0.300 N/A Nov-09 Jul-11

N/A N/A

N/A N/A

Nov-11 Mar-12

D

R

U

C

Add signalized pedestrian crosswalks on 
all four legs

CΔ

County Proj#: PPTF01-04000

MV Old Mill Road Walkway COUNTY0623 ROW 0.200 N/A Mar-10 Dec-11

Apr-11 Nov-11

TBD TBD

Jan-12 Jun-12

D

R

U

C

Add 150 lf sidewalk from Falkstone Lane 
to McNair Drive

C

C

County Proj#: PPTF01-04100

BR Pohick Stream Valley Trail FCPAXXXX Construction 1.400 1.400 Jul-08 Nov-10

Nov-10 Jan-11

N/A N/A

April-11 Mar-12

D

R

U

C

Install asphalt trail along Pohick Stream 
Valley from Burke Centre VRE to Burke 
Village

J

J

DΔCounty Proj#: 4YP201-PB001

DR Powhatan Street Walkway COUNTY2833 Design 0.200 N/A Mar-10 Jan-12

Jul-11 Feb-12

TBD TBD

Mar-12 Sep-12

D

R

U

C

Construct walkway from Orland Street to 
Overbrook Street

DΔ

Δ

ΔCounty Proj#: PPTF01-03700

PR Prosperity Avenue/Hilltop Drive COUNTY0699 Construction 0.080 N/A May-09 Apr-10

Mar-10 Mar-11

N/A N/A

Mar-11 Sep-11

D

R

U

C

Pedestrian Improvements

J

J

DΔCounty Proj#: PPTF01-04200

DR Raymond Avenue Walkway COUNTY1879 Design 0.150 N/A Mar-10 Jan-12

Jul-11 Feb-12

TBD TBD

Mar-12 Sep-12

D

R

U

C

Construct walkway along east side from 
Churchill Road to Capital View Drive

DΔ

Δ

ΔCounty Proj#: PPTF01-03800
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HM Reston Avenue Walkway COUNTY0602 Design 0.110 0.110 Dec-07 Jul-11

Jun-09 Mar-11

TBD TBD

Aug-11 Jan-12

D

R

U

C

Install asphalt sidewalk along the west 
side of Reston Avenue from Southington 
Lane to Shaker Drive

D

J

Δ

ΔCounty Proj#: 4YP201-PB015

MA Rio Drive to Glenmore Drive (Rte. 7 Ped. 
Init.)

COUNTY0007 Design 0.750 0.750 Aug-10 May-12

Aug-11 Mar-12

TBD TBD

Jun-12 Apr-13

D

R

U

C

Install 2 segments of walkway, one on 
the east side and one on the west side, 
from the south side of Rio Drive to 
Glenmore Drive. Curb and gutter will be 
added for most of the 1800' section.

C

County Proj#: 4YP201-PB048

DR River Bend Road-Beach Mill Road Bicycle 
Route

COUNTY0603 Construction 0.015 N/A Dec-09 Jun-10

N/A N/A

N/A N/A

Jul-11 Sep-11

D

R

U

C

Add "Share the Road" and "Bike Route" 
signs on River Bend Road from Old 
Dominion Drive to Beach Mill Road and 
on Beach Mill Road from River Bend to 
the County Line

J

County Proj#:

BR, SP Rolling Road/Burke Road COUNTY0638 Design 0.150 N/A Oct-10 Feb-12

TBD TBD

TBD TBD

Mar-12 Dec-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

C

County Proj#: PPTF01-02000

MA Row Street (Rte. 7 Ped. Init.) COUNTY0007 Design 0.225 0.225 Aug-10 Jan-12

Jul-11 Jan-12

TBD TBD

Feb-12 Aug-12

D

R

U

C

Install a 400' segment of walkway and 
curb on the east side of Rte. 7 on the 
north side of Row Street.

C

Δ

County Proj#: 4YP201-PB047

MA Seven Corners to Juniper Lane (Rte. 7 
Ped. Init.)

COUNTY0007 Design 0.800 0.800 Aug-10 Apr-12

Jul-11 Mar-12

TBD TBD

Jul-12 Apr-13

D

R

U

C

3 intersection improvements at Seven 
Corners, Thorne Rd and Seven Corners 
Center. Mostly handicap ramps and 
modifications to existing signals to 
accommodate ped crossings.

C

County Proj#: 4YP201-PB052

MV Silverbrook Road Walkway COUNTY0600 ROW 0.060 0.060 May08 Aug-11

May-10 Aug-11

N/A N/A

Oct-11 Jan-12

D

R

U

C

Install 820 lf asphalt sidewalk along the 
north side of Silverbrook Road from 
Southrun Road to Monacan Road

D

D

Δ

Δ

ΔCounty Proj#: 4YP201-PB018
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MV, SP Silverbrook Road Walkway COUNTY0600 ROW 0.220 0.220 May-08 Jun-11

Feb-09 Feb-11

N/A N/A

Aug-11 Nov-11

D

R

U

C

Install 650 lf asphalt sidewalk along the 
north side of Silverbrook Road from 
Silverthorn Road to Bayberry Ridge Road

J

J

ΔCounty Proj#: 4YP201-PB020

HM Soapstone Drive Walkway COUNTY4720 ROW 0.100 N/A Jan-10 Nov-11

Mar-11 Oct-11

TBD TBD

Dec-11 Jul-12

D

R

U

C

Add sidewalk along west side from 
Sunrise Valley Drive to Hunters Green 
Court

C

C

County Proj#: PPTF01-04300

DR Spring Hill Road Walkway COUNTY0684 ROW 0.480 0.480 May-08 Aug-11

Dec-09 Jun-11

TBD TBD

Sep-11 Jan-12

D

R

U

C

Install asphalt sidewalk along the east 
side of Spring Hill Road from Old 
Dominion Drive to Pettit Court

D

J

Δ

Δ

ΔCounty Proj#: 4YP201-PB004

HM Sunset Hills Road Walkway COUNTY0675 ROW 0.240 0.240 Dec-07 Sep-11

Nov-10 Sep-11

Apr-11 TBD

Nov-11 Apr-12

D

R

U

C

Install concrete sidewalk along the north 
side of Sunset Hills Road from the 
W&OD Trail to Michael Faraday Court

D

D

C

Δ

Δ

ΔCounty Proj#: 4YP201-PB017

SP Sydenstricker Road Walkway COUNTY0640 Design 0.180 0.180 May-08 Oct-11

May-10 Sep-11

TBD TBD

Nov-11 Jul-12

D

R

U

C

Install asphalt sidewalk along the north 
side of Sydenstricker Road from 
Briarcliff Drive to Galgate Drive

C

DΔ

County Proj#: 4YP201-PB021

LE Telegraph Road Walkway COUNTY0611 On Hold 0.800 0.800 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install asphalt sidewalk along west side 
of Telegraph Road from South Kings 
Highway to Lee District Park

Δ

Δ

ΔCounty Proj#: 4YP201-PB023

DR Turner Avenue Walkway COUNTY7541 ROW 0.050 0.050 Dec-08 Jul-11

Dec-09 Jul-11

TBD TBD

Aug-11 Dec-11

D

R

U

C

Install concrete sidewalk along the east 
side of Turner Avenue from 
Williamsburg Pond Court to Haycock 
Road

D

D

Δ

Δ

ΔCounty Proj#: 4YP201-PB005

Page 10Pedestrian Projects Summary Chart



P
h
a
se

R
o
u
te

 

N
u
m

b
e
r

D
istrict

Project Description

Lead 

Agency

Overall 

Status

Amt in 

BOS's 

4-Yr 

Plan Start Date End Date

S
ta

tu
s

Total 

Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award

J C D Δ O $

MA Tyler Street Walkway COUNTY0795 Complete 0.140 0.140 Aug-08 Nov-10

Dec-09 Sep-10

N/A N/A

Feb-11 Apr-11

D

R

U

C

Install concrete sidewalk along the east 
side of Tyler Street from Columbia Pike 
to Lake Street

J

J

JΔCounty Proj#: 4YP201-PB032

HM Vale Road/Flint Hill Road COUNTY0672 Utilities 0.113 N/A Jan-10 Jun-11

Jul-10 Dec-10

Jun-11 Aug-11

Jul-11 Sep-11

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

J

C

Δ

Δ

ΔCounty Proj#: PPTF01-01200

DR Westmoreland Street @ Old Chesterbrook 
Road

COUNTY0693 Design 0.150 N/A Jan-10 May-12

Jul-11 Apr-12

TBD TBD

Jun-12 Dec-12

D

R

U

C

Re-align intersection, new storm 
drainage, crosswalks on Westmoreland 
St. from entrance to McLean High 
School to Old Chesterbrook Rd

DΔ

Δ

ΔCounty Proj#: PPTF01-04400

DR Westmoreland Street Walkway COUNTY0693 Complete 0.150 0.150 Oct-08 Nov-10

Dec-09 Aug-10

Dec-10 Jan-11

Mar-11 Jun-11

D

R

U

C

Install concrete sidewalk along the west 
side of Westmoreland Street from 
Temple Rodef Shalom to Chesterbrook 
Presbyterian Church

J

J

J

JΔCounty Proj#: 4YP201-PB008

HM Wiehle Avenue Walkway Phase II COUNTY0828 Design 0.350 N/A Apr-10 Sep-11

Aug-11 Mar-12

TBD TBD

Jun-12 Sep-12

D

R

U

C

Add sidewalk along east side from 
Chestnut Grove Square to North Shore 
Drive

DΔ

Δ

ΔCounty Proj#: PPTF01-04500
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